

Board of Directors meeting of 1 September 2026

Objectives and action plan, condensed version

Jean Jacques, mineral market intelligence expert. 5 September 2026. Horizon 1 September 2026 to 31 May 2027. A detailed version and an online version exist: <https://jeanjacques-mutabaruka.github.io/rmb-bod-request-2026-09-01/>

What this plan commits to

Five requirements came out of the meeting. Three of them depend on the same missing capability: RMB does not today see, systematically and in time, what is happening inside the companies it regulates. That capability is therefore built first, and the rest is sequenced around it. Five deliverables, including three working demonstrations built without budget, are ready for the Board meeting of early December 2026.

Dates carry a day count in brackets. D+0 is 1 September 2026, so D+90 means ninety days from that date.

The Board's five requirements, and the response

N°	Requirement	Response
1	Controlling what is happening in companies 	WS1 delivers the same objective, more completely, through consistent enforcement of the reporting obligations the law already allows, applied uniformly to every licensee. A demonstration platform where companies upload their financial data and receive automated analysis is live by 31 October 2026, before any decision on a permanent system is asked of the Board. An options paper sets shareholding, reporting and a hybrid side by side for the Board to arbitrate.
2	Cleaning fake and dormant licences 	WS2 starts with mineral trading companies only, so the first cycle is completed rather than started everywhere. Objective activity and dormancy criteria, then a full mapping of trading licensees by activity level, cash-flow movement and reporting compliance, delivered by 30 November 2026. A due-process warning cycle follows, with revocation decided by the CEO on the recommendation of the competent RMB organ, and permanent monitoring thereafter.
3	Efficient and adapted financing mechanisms and framework 	WS3 works on the principle that financing follows de-risking. Map, explain and model the sector's risks, both financial risks and non-financial risks with a financial impact, and build a demonstration model that prices them, by 30 November 2026. That model is what is put in front of banks, insurers and BNR to mobilise them around financing the sector rather than avoiding it.
4	Price predictability for processing-plant investors 	WS4 maps and monitors prices and costs across the whole value chain, then separates what Rwanda can control directly (regulation, published deductions, contract minimum content) from what it can only influence indirectly (offtake contracts, index-linked formulas, hedging). A monitoring dashboard and the first quarterly outlook follow by 31 May 2027.
5	Clear action plan with deadlines and responsibilities 	This document. WS5 and WS6 give every activity a named owner, a deliverable, a start date and a due date; a dual reporting line to RMB Senior Management and to the informal Board finance committee chaired by Mr. Dorian Cyubahiro; a defined decision workflow with service levels; and a progress pack ready for the Board meeting of early December 2026.

Note on requirement 1. The Chair proposed State shareholding as the route to company information. This plan proposes reaching the same result, more completely and with equal treatment of every operator, through reporting obligations the law already allows, consistently enforced. Rather than take a position, an options paper compares shareholding, reporting and a hybrid on explicit criteria and leaves the arbitration to the Board (activity A1.3, 15 November 2026, D+75).

Objectives

Ref.	Objective	Due
SO1 WS1	Give RMB complete, timely and verifiable visibility over every licensed operator, obtained through reporting obligations enforced uniformly on all companies rather than through case-by-case arrangements or shareholdings.	31 Mar 2027 (D+211)
SO2 WS2	Make the mineral trading licence register reflect reality on a continuous basis, so that inactive, fictitious or non-compliant titles are identified and resolved as a matter of routine rather than in periodic campaigns.	31 May 2027 (D+272)
SO3 WS3	Reduce the sector's real and perceived risk to the point where financing becomes commercially viable, and put a costed, sector-adapted financing mechanism in front of the Board and MINECOFIN.	31 May 2027 (D+272)
SO4 WS4	Give investors in processing capacity a defensible forward view of prices and costs, without pretending to fix a volatile market, by making explicit which components Rwanda controls, which it can only influence, and through which instruments.	31 May 2027 (D+272)
SO5 WS5	Ensure that every action carries a named owner, a deadline and a reporting channel, and that the Board sees tangible results at its December 2026 meeting rather than a progress narrative.	31 Dec 2026 (D+121)

What the Board sees in December 2026

Tangible results, not a progress narrative. Each of these is designed to need no budget: they are demonstrations, built on tools and data already available.

Deliverable	What it is	Ready by
Demonstration reporting and analysis platform A1.2	A working tool where a company uploads its financial data, as Excel or CSV templates or as PDF and text files, and receives automated checks, analysis and feedback within minutes. Built in Streamlit, holding no data once the session ends, and reusing the algorithms already written for the financial file formats Rwandan companies actually use.	31 Oct 2026 (D+60)
Portable AI prompt and skill library A6.1	Downloadable prompt and skill files that let any company, using any AI assistant, convert a report that is not already in spreadsheet form into a clean Excel or CSV file the platform can read. This is what makes the demonstration usable by companies whose records are not digital today.	31 Oct 2026 (D+60)
Options paper on access to company information A1.3	Shareholding, regulatory reporting and a hybrid compared against explicit criteria, with a recommendation and the reasoning exposed, so the Board can arbitrate the Chair's proposal on evidence rather than on preference.	15 Nov 2026 (D+75)
Risk map and risk-pricing model A3.1, A3.2	The sector's risks mapped, explained and modelled, covering financial risks and non-financial risks that carry a financial impact, with a demonstration model that prices them. Built to be run live with banks, insurers and BNR as the basis of a conversation about financing the sector rather than avoiding it.	30 Nov 2026 (D+90)
Mapping of mineral trading companies A2.2	Every licensed mineral trading company classified by activity level, by cash-flow movement (cash in against cash out) and by compliance with mandatory reporting, so that dormant and near-dormant holders are identified and reminded of their obligations before any revocation is considered.	30 Nov 2026 (D+90)

What a demonstration is, and what it is not

These tools prove the approach works and that the data can be collected and analysed. They are not production

systems: they retain no data after a session, carry no hosting commitment, and cannot yet serve every licensee at once. The decision paper on a permanent platform, with its cost, is tabled in the same session, so the Board decides having seen the temporary one work.

Schedule

Workstreams in priority order, each with its own start and end. The December 2026 column is the Board meeting at which the first results are shown.

Workstream	Starts	Ends	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May
WS1, Company oversight through enforced reporting	08 Sep 2026	31 May 2027									
WS2, Licence portfolio clean-up (mineral trading companies)	22 Sep 2026	31 May 2027									
WS3, Sector de-risking and financing framework	01 Oct 2026	31 May 2027									
WS4, Prices predictability for processing-plant investors	01 Nov 2026	31 May 2027									
WS5, Programme mobilisation and governance	05 Sep 2026	30 Nov 2026									
WS6, Decision-making ecosystem, automation and AI (cross-cutting)	15 Sep 2026	31 May 2027									

Action plan

Every activity, its owner, its dates and its duration. Sub-activities, deliverables, supporting parties, dependencies and a fuller explanation of each activity are in the detailed and online versions.

Ref.	Activity	Lead	Due date	Duration
WS1, Company oversight through enforced reporting (08 Sep 2026 to 31 May 2027)				
A1.1	Legal stocktake of existing reporting obligations	Mineral market intelligence expert	31 Oct 2026 (D+60)	40 days (~1 month)
A1.2	Demonstration reporting and analysis platform	Mineral market intelligence expert	31 Oct 2026 (D+60)	54 days (~2 months)
A1.3	Options paper on access to company information	Mineral market intelligence expert	15 Nov 2026, Board in Dec 2026	32 days (~1 month)
A1.4	Reporting framework by licensee category	Mineral market intelligence expert	15 Dec 2026 (D+105)	45 days (~1 month)
A1.5	Automated validation and analysis layer	Mineral market intelligence expert	First release 30 Nov 2026, full 31 Mar 2027	182 days (~6 months)
A1.6	Legal instrument making the reporting framework	Legal (P), with the mineral	Draft 31 Jan 2027,	106 days (~3

Ref.	Activity	Lead	Due date	Duration
	binding	market intelligence expert	submitted 31 Mar 2027	months)
A1.7	Decision paper on a permanent reporting platform	Mineral market intelligence expert, with the CEO	Paper Dec 2026, specification 31 May 2027	182 days (~6 months)
A1.8	Capacity building for RMB officers and reporting entities	Mineral market intelligence expert	31 May 2027 (D+272)	148 days (~5 months)
WS2, Licence portfolio clean-up (mineral trading companies) (22 Sep 2026 to 31 May 2027)				
A2.1	Activity and dormancy criteria for mineral trading licences	Cadastre and digital information division (P), with the mineral market intelligence expert	31 Oct 2026 (D+60)	40 days (~1 month)
A2.2	Mapping of mineral trading companies	Mineral market intelligence expert, with the cadastre and digital information division	30 Nov 2026 (D+90)	47 days (~2 months)
A2.3	Legal review of grounds and due process	Legal (P)	15 Dec 2026 (D+105)	45 days (~1 month)
A2.4	Warning cycle before any closure proposal	Cadastre and digital information division (P)	30 Apr 2027 (D+241)	117 days (~4 months)
A2.5	Revocation dossiers recommended to the CEO	Competent RMB organ, recommending to the CEO	31 May 2027 (D+272)	61 days (~2 months)
A2.6	Continuous licence-health monitoring	Cadastre and digital information division (P)	31 May 2027, then permanent	31 days (~1 month)
WS3, Sector de-risking and financing framework (01 Oct 2026 to 31 May 2027)				
A3.1	Mapping, explanation and modelling of risks in the value chain	Mineral market intelligence expert	30 Nov 2026 (D+90)	61 days (~2 months)
A3.2	Demonstration risk-pricing model	Mineral market intelligence expert	30 Nov 2026 (D+90)	47 days (~2 months)
A3.3	Engagement with financial institutions around the model	Mineral market intelligence expert, with the CEO's office	31 Mar 2027 (D+211)	121 days (~4 months)
A3.4	Mitigation and monitoring strategy with key risk indicators	Mineral market intelligence expert	31 Mar 2027 (D+211)	87 days (~3 months)
A3.5	Financing options study	Mineral market intelligence expert	30 Apr 2027 (D+241)	89 days (~3 months)
A3.6	Concept note and roadmap for the retained financing mechanism	Mineral market intelligence expert, with the CEO	31 May 2027 (D+272)	31 days (~1 month)
WS4, Prices predictability for processing-plant investors (01 Nov 2026 to 31 May 2027)				
A4.1	Value-chain price and cost mapping for cassiterite, coltan and wolframite	Mineral market intelligence expert	31 Dec 2026 (D+121)	61 days (~2 months)
A4.2	Classification of components into controllable and non-controllable	Mineral market intelligence expert	31 Jan 2027 (D+152)	28 days
A4.3	Design of direct price-influencing instruments	Mineral market intelligence expert	28 Feb 2027 (D+180)	28 days
A4.4	Feasibility assessment of indirect instruments	Mineral market intelligence expert	31 Mar 2027 (D+211)	59 days (~2 months)
A4.5	Proposal to Senior Management and to the Board committee	Mineral market intelligence expert	30 Apr 2027 (D+241)	30 days
A4.6	Price and cost monitoring dashboard	Mineral market intelligence expert	31 May 2027 (D+272)	92 days (~3 months)

Ref.	Activity	Lead	Due date	Duration
A4.7	First quarterly price and cost outlook for investors	Mineral market intelligence expert	31 May 2027, then quarterly	31 days (~1 month)
WS5, Programme mobilisation and governance (05 Sep 2026 to 30 Nov 2026)				
A5.1	Review and validation of this action plan	Mineral market intelligence expert	19 Sep 2026 (D+18)	15 days
A5.2	Internal delivery team and named focal points	Chief Executive Officer (P)	30 Sep 2026 (D+29)	23 days
A5.3	Programme dashboard, reporting calendar and repository	Mineral market intelligence expert	31 Oct 2026 (D+60)	31 days (~1 month)
A5.4	Progress pack for the December 2026 Board meeting	Mineral market intelligence expert, with the CEO	30 Nov 2026 (D+90)	30 days
WS6, Decision-making ecosystem, automation and AI (cross-cutting) (15 Sep 2026 to 31 May 2027)				
A6.1	Portable AI prompt and skill library for file conversion and analysis	Mineral market intelligence expert	31 Oct 2026 (D+60)	47 days (~2 months)
A6.2	Data governance, confidentiality and audit-trail policy	Mineral market intelligence expert, with Legal (P)	Note 31 Oct 2026, policy 31 Dec 2026	108 days (~4 months)
A6.3	Standard analytical products and publication calendar	Mineral market intelligence expert	30 Nov 2026, then continuous	30 days
A6.4	Information-flow map and target decision workflow	Mineral market intelligence expert	31 Dec 2026 (D+121)	61 days (~2 months)
A6.5	Automation and artificial-intelligence roadmap	Mineral market intelligence expert, with the head of IT team	Roadmap 31 Jan 2027, releases to 31 May 2027	148 days (~5 months)

Responsibilities and reporting

The mineral market intelligence expert reports on two lines at once, and the same written products serve both.

RMB Senior Management	The CEO, the CGO, the heads of department and the division managers, plus any officer whose responsibilities in the sector make notification necessary. Carries operational direction, resources and technical arbitration.
Board finance committee	Informal committee chaired by Mr. Dorian Cyubahiro, Advisor to the Minister of Finance and member of the Board. No formal constitution required. Carries strategic direction, validation of proposed mechanisms before implementation, and financing matters.

Sequencing. A proposal goes to Senior Management first and to the committee second, so the committee receives a technically reviewed document with a management position attached. The exception is an alert, which reaches the CEO and the committee chair simultaneously within 48 hours. Licence revocation is decided by the CEO on the recommendation of the competent RMB organ.

Reporting calendar

Report	To	Frequency
Weekly progress log	Mineral market intelligence expert to the head of department and the delivery team	Weekly, every Monday
Monthly progress report	Mineral market intelligence expert to the CEO, the CGO, the heads of department and the division managers	Monthly, first working Monday
Monthly sector dashboard	Mineral market intelligence expert to Senior Management, extract to the Board committee	Monthly, by the 10th

Report	To	Frequency
Quarterly report to the Board committee	Mineral market intelligence expert, through the CEO, to the informal Board finance committee	Quarterly, within 15 days of quarter end
Report to the full Board	CEO and committee chair to the Board of Directors	At each ordinary Board meeting, next in early December 2026
Exception alert	Mineral market intelligence expert to the CEO and the committee chair simultaneously	Within 48 hours of detection

From data to decision

1. Capture (per the framework's deadlines) > 2. Automated validation (immediate) > 3. Analysis (5 working days) > 4. Recommendation (5 working days) > 5. Decision (next scheduled meeting, or 10 working days if urgent) > 6. Execution (as set in the decision) > 7. Feedback (at the next reporting cycle)

Every finding leaves the analysis stage as a written recommendation with options, expected effect and the authority competent to decide. Nothing is circulated without a proposed course of action, and the loop closes by measuring whether the decision had the intended effect.

Abbreviations

RMB Rwanda Mines; CEO Chief Executive Officer of RMB; CGO Chief Geo-Hazard Officer of RMB; SPIU Single Project Implementation Unit; WS1 Workstream 1; WS2 Workstream 2; WS3 Workstream 3; WS4 Workstream 4; WS5 Workstream 5; WS6 Workstream 6; SO1 Specific objective 1; SO2 Specific objective 2; SO3 Specific objective 3; SO4 Specific objective 4; SO5 Specific objective 5; RRA Rwanda Revenue Authority; BNR National Bank of Rwanda; MINECOFIN Ministry of Finance and Economic Planning; DFI Development finance institution; CSV Comma-separated values; AI Artificial intelligence; D+n Number of days counted from 1 September 2026

Prepared by Jean Jacques, mineral market intelligence expert, RMB, 5 September 2026. Draft for review. Responsibilities marked (P) in the detailed version are proposals requiring confirmation.